

DOORLINK

Final Development & Launch Checklist + Final Development Quote

Prepared: 25 September 2026

Repository: github.com/mizlaa/doorlink

Total quoted price: \$150 AUD

END GOAL

Get Doorlink from its current development stage to a fully tested, polished, professional and App Store-ready application, while leaving the project properly structured so the team can continue improving it after launch.

1. Bug & Error Fixes

- Find and fix any existing bugs, UI issues, crashes and functionality errors.
- Test the app thoroughly from start to finish.

2. Code, GitHub & Replit

- Keep GitHub as the source of truth.
- Correctly merge any remaining code/development between GitHub and Replit.
- Make sure future changes can be made without overwriting or losing existing work.

3. Final Features & Add-Ons

- Finish any incomplete features or services already planned.
- Check that everything works correctly and consistently across the app.

4. “Build My Door” — Realistic Visualisation

- Keep the existing Build My Door system and its options for size, colour, door type, etc.
- Upgrade the current basic/block-style visual into a realistic 3D representation of the selected door.
- Ideally, allow the customer to generate/view a realistic image of what their chosen garage door, shutter, sliding door, etc. could look like before purchasing.
- The final result needs to look professional, realistic and client-presentable, rather than pixelated or like a basic placeholder.

5. Stripe & Payments

- Connect and configure Stripe.
- Test payments, subscriptions/add-ons and the relevant payment flows.

6. Final Polish

- Complete the final UI/UX touch-ups.
- Fix spacing, buttons, wording, navigation and anything that makes the app feel unfinished.
- Make sure the entire app feels consistent and professional.

7. App Store Launch Preparation

- Prepare the final production version.
- Assist with the remaining App Store requirements, screenshots/copy/details and submission preparation.
- Final testing before release to users.

8. Post-Launch Updates & Maintenance

- Explain and set up a proper process for updating Doorlink after it is published.
- Establish how future bug fixes, software updates and new features will be pushed without rebuilding the entire app from scratch.
- Make sure GitHub/Replit/deployment are structured so ongoing development is straightforward.

9. Final Agreement Between Us

- Once we agree on exactly what is included, Moey, Oche and I will agree on a fair final price for completing the remaining development.
- Clearly define what is included in the final development and what would be considered a separate future feature.
- Agree on the final scope, price and completion process before starting.

FINAL DEVELOPMENT QUOTE — \$150

Date: 25 September 2026

Repository: github.com/mizlaa/doorlink

What this quote covers

The earlier \$60 order stays as already delivered: GitHub and the Replit workflow, Supabase sign-in and private storage, and the manual links in the catalogue. This quote is the remaining work to test the app, make Build My Door presentable, connect payments and the photo preview for development, and prepare the iOS submission.

Stripe and the image provider are included as **test integrations**. That means test API keys, a working path through the app, and test cards or test image calls. It does not include live charges, Stripe fees, the image provider's usage bills, or a long tuning cycle to match a sample picture.

Included item	Scope
Test and fixes	One pass of sign-in, Build My Door, manuals, plans, and admin. Fixes for anything on those paths that crashes or blocks the next step. The manual import is run on Replit so the new links show there.
GitHub and Replit	The current setup stays. One sync if the branches have moved, using pull requests so later edits do not overwrite main.
Build My Door	Size, colour, and type stay. The preview is brought up from the block style to a clear 3D door for the types already in the app: sectional, roller, and tilt.
Stripe — test only	Subscription checkout for the existing plans, using Stripe test mode and a test card. The webhook records the test subscription. Switching on live payments is a later step.
Photo preview — test only	Upload a photo, keep the current door choices, and generate one preview image through a test image-provider key, for sectional, roller, and tilt. You supply the test key. Usage charges from that provider, if any, stay on your account.
Polish	One pass on the home screen, Build My Door, plans, and navigation.
App Store	iOS shell pointed at the live site, screenshot list, listing text, and help with one submission.

Included item	Scope
After launch	The existing process: branch, pull request, deploy. Most fixes ship on the website, so they do not need a new store build.

Price and Timing

- \$150 total. Half (\$75) to start, half when those items are on main and the iOS build is ready to submit.
- About 3 to 4 weeks after an Apple Developer account, a Stripe test account, an image-provider test key, and a public site address are available.
- Apple's \$99 fee and hosting stay on your accounts. Apple still decides approval.

Not Included

- Live Stripe, refunds from the admin, and payouts to technicians.
- Further image work after the test preview runs, including matching a before-and-after sample exactly.
- Sliding doors, shutters, Android, message attachments, and a safety or report.

Scope & Acceptance Notes

- The checklist describes the overall desired finalisation of Doorlink; the \$150 quote defines the specific work currently included in this phase.
- Items under "Not Included" are separate future features or separately priced scope unless both sides agree otherwise in writing.
- Any new feature requested after the agreed scope should be discussed and priced before development begins.
- Final acceptance should be based on the agreed included scope being implemented, tested and available on the main branch, with the iOS build prepared for submission.

TEAM CONFIRMATION

This document is intended to serve as the working checklist and scope reference between Moey, Oche and the development team, so the remaining work, responsibilities, pricing and launch expectations are clear before development proceeds.

Moey Signature: _____ Date: _____	Oche Signature: _____ Date: _____
Developer / Freelancer Signature: _____ Date: _____	Final Agreed Price \$ _____ Scope confirmed: Yes / No